
 

Weekly Update 
November 5, 2013 

 

Subject:  Reminder: SRM 7.2 Cutover Period Begins Friday, November 8 at 5:00 

p.m. 

Audience:  AST Leads, Procurement Directors, Finance Directors, SCEIS Materials 

Management (MM) Users 

Last week, the SCEIS Team sent an announcement email on the Supplier Relationship 

Management (SRM) 7.2 cutover activities.  This email was sent as a follow-up message to the 

SRM 7.2 cutover information provided at the October 25, 2013 SCEIS User Group meeting.   

The SCEIS Team would like to remind you to review the cutover activities outlined in the 

following documents:  

 Email entitled “SRM 7.2 Freeze/Cutover Activities,” sent October 30, 2013  

 Power Point presentation from the October 25, 2013 SCEIS User Group meeting   

The SRM 7.2 cutover period begins at 5:00 p.m. on Friday, November 8, and will continue 

through the opening of business on Monday, November 25.  The SRM 7.2 upgrade is scheduled 

to go live on November 25, 2013.   

Please share this information with all SCEIS Materials Management (MM) users in your agency 

to ensure they are familiar with the timing and impacts of the SRM 7.2 upgrade cutover period.   

If you have any questions about this message, please email them to sceis-ast@sceis.sc.gov.    

 

http://sceis.sc.gov/documents/SRM_7.2_Freeze_Cutover_Email_10.30.2013.pdf
http://www.sceis.sc.gov/documents/20131025_User_Group_Meeting_Presentation%20(Final).pdf
mailto:sceis-ast@sceis.sc.gov

